CALENDAR OF CONSTRUCTION WORK

‘ WORK DATES
PHASE YEAR CONSTRUCTION WORK
FROM T0
PHASE 1 2009 MARCH 1 JUNE 1 CONSTRUCTION OF CORNER GARDENS AT THE NW AND SW QUADRANTS.
EXCAVATION AND PLACEMENT OF POROUS GRANULAR MATERIAL, PLANTING
MIX, GEOTECHNICAL FABRIC, AND MULCH (ALL CORNER GARDENS).
INSTALLATION OF WATER SERVICE AND IRRIGATION SYSTEMS FOR ALL
GATEWAYS AND CORNER GARDENS
MARCH 1 JUNE 1 INSTALLATION OF ALL WOODY PLANTS. WOODY PLANTS MUST BE
CONTAINER OR DUG WHILE DORMANT AND MAINTAINED PROPERLY
UNTIL PLANTED. ALL WOODY PLANTS MUST BE INSTALLED PRIOR
TO PERENNIALS.
MARCH 1| JUNE 1 | INSTALL PERENNIAL PLANTS AFTER ALL WOODY PLANTS HAVE BEEN
INSTALLED.
JUNE 1 INTERIM _COMPLETION DATE
CERTIFICATION TO THE BUREAU OF MAINTENANCE THAT ALL PLANTS
JUNE 1 HAVE BEEN INSTALLED AND ARE IN A LIVE HEALTHLY CONDITION
AND ELIGIBLE FOR A SEPTEMBER PERIOD OF ESTABLISHMENT
PHASE I 2009 INSPECTION
WORK DATES
PHASE YEAR CONSTRUCTION WORK
FROM TO
PHASE 1I 2009 JUNE 1, MAY 1, PROVIDE PLANT CARE REQUIRED FOR ALL PLANTS (WEEDING, WATERING,
2009 2010 | OR OTHER WORK WHICH IS NECESSARY TO MAINTAIN HEALTH AND
SATISFACTORY APPEARANCE OF THE GATEWAY AND CORNER GARDENS)
DURING THE PERIOD OF ESTABLISHMENT AND ACCORDING TO THE
LANDSCAPE MAINTENANCE SPECIAL PROVISION.
SEPT. 1 | SEPT. 30| PERIOD OF ESTABLISHMENT INSPECTION.
0CT. 1 | OCT. 31 | INGTALL BULBS.
OCT. 1 OCT. 31 | FALL SHUT DOWN.
APRIL 1 MAY 1 SPRING START UP.
PHASE II 2010 MAY 1 COMPLETION DATE
2010 MAY 17 FINAL INSPECTION DATE

TYLININTERNATIONAL

CONTRACTOR ACCESS ASSUMPTIONS

QUADRANT NOMENCLATURE

FOR THE SE AND SW QUADRANTS ACCESS IS ASSUMED TO BE FROM THE FRONTAGE ROAD.
ACCESS FROM THE EXPRESSWAY IS BLOCKED BY EXISTING BARRIER WALLS. THE EXISTING
FENCE IS SHOWN TO BE REMOVED AND RE-ERECTED. THE CONTRACTOR SHALL MAINTAIN
ACCESS CONTROL BY INSTALLING TEMPORARY CHAIN LINK FENCE (PORTABLE) WHILE EXISTING
FENCE IS REMOVED. TEMPORARY FENCE (PORTABLE) IS INCLUDED IN THE COST OF TRAFFIC
CONTROL AND PROTECTION (SPECIAL).

FOR THE NE AND NW QUADRANTS ACCESS IS ASSUMED TO BE FROM THE THE EXPRESSWAY.
ACCESS FROM THE FRONTAGE ROAD IS BLOCKED BY EXISTING RETAINING WALLS. TEMPORARY
EXPRESSWAY SHOULDER CLOSURES SHALL BE PERMITTED.
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IDOT HOT-MIX ASPHALT MIXTURE REQUIREMENTS
ITEM AC TYPE AIR VOIDS
PAVEMENT REMOVAL AND REPLACEMENT
HOT-MIX ASPHALT SURFACE COURSE, PG 64-22 47@70Gyr
MIX “D", N70 15"
LEVELING BINDER (MACHINE METHOD), ’ PG 64-22/58-22 47070Gyr
N70, 1"
THE UNIT WEIGHT USED TO CALCULATE ALL HMA SURFACE MIXTURE QUANTITIES
IS 112/SQ YD/IN. USE 135 LB/SQ YD/IN. IF USING A SMA MIX.
WHEN RAP EXCEEDS 20% THE NEW ASPHALT BINDER IN THE MIX SHALL BE PG 58-22.
REVISIONS
NAME

ILLINOIS DEPARTMENT OF TRANSPORTATION
F.A.I. 94 (DAN RYAN EXPRESSWAY)
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